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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 7, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 209 local projects have been initiated. Of these, 170 projects have
been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Algonquin-Cary sub area plan Brandon Jan. 2018- Staff Scoping underway. Initial site visit and staff meeting conducted in January.
Nolin June 2019 assistance
Beach Park regional bike plan | John Jan. 2018- Consultant | Scoping underway
O’Neal June 2019 assistance
Beecher comprehensive plan Ricardo Jan. 2018- Consultant | Scoping underway.
Lopez June 2019 assistance
Bensenville zoning update (see | Jake Seid | Oct. 2015- Staff Steering Committee met to review Module 2 of 3 on January 30. CMAP
website) Apr. 2018 assistance staff is drafting Module 3 in preparation for review by Village staff.
Berwyn stormwater Kate May 2017- Consultant | The draft key recommendations memo was completed and discussed with
management plan (see Evasic June 2018 assistance the steering committee on January 23. CMAP staff and the consultant are
website) preparing for a public workshop on February 7. The draft plan is also
underway.
Brookfield comprehensive plan | Heidy Oct. 2016- Consultant | Project is complete, pending Village of Brookfield adoption.
Persaud Dec. 2017 assistance
Bridgeport/Canaryville planning | Noah Jan. 2018- Staff Initial outreach and scoping is underway.
priorities report Boggess Dec. 2018 assistance
Campton Hills zoning and Kristin July 2014- Consultant | No update.
subdivision regulations Ihnchak Apr. 2018 assistance
Channahon comprehensive Brandon | Jan.2018- Consultant | Consultant selection underway.
plan Nolin June 2019 assistance
Chicago Heights zoning Maggie Nov. 2016- | Consultant | The Plan Commission and Zoning Board of Appeals voted to recommend
update Jarr May 2018 assistance approval of the downtown zoning, uses, and sign regulations on 1/31.
City Council review is scheduled for 2/20.
Chicago North River Brian Nov. 2015- | Staff CMAP staff is currently drafting the plan.
Communities neighborhood Daly Dec. 2017 assistance
plan (see website)
Chicago Pilsen-Little Village Ricardo Dec. 2013- Staff Project is complete, though pending Chicago Plan Commission approval.
neighborhood plan (see Lopez Dec. 2017 assistance
website)
Chicago Riverdale area Tony Nov. 2016- | Consultant | Revised Existing Conditions Report is under review. The consultant is
transportation plan Manno Mar. 2018 assistance drafting the recommendations memo for review by the end of February.
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village

Project CMAP Timeline Assistance Status and notes
lead type
Chinatown Parking Study Bayley Feb 2018 - Staff Scoping is underway.
Aug 2019 assistance
Cook County (Maine- John July 2016- Staff The draft plan is in internal review and should be shared with steering
Northfield) unincorporated Carlisle May 2018 assistance committee and County by the end of February. Consultant has provided
area plan (see website) three concept plans for stormwater chapter. Fiscal-impact consultant is
preparing findings, which CMAP will use to draft benefit-cost analysis of
annexation report in the Spring.
Des Plaines comprehensive Heidy Nov. 2016- | Staff The Draft Key Recommendations Memo is complete and will be discussed
plan Persaud May 2018 assistance with City staff and the Steering Committee.
DuPage County Route 83 John Jan 2018- Consultant | CMAP is working with DuPage County staff to finalize scope and set up timeline
Corridor Study Carlisle June 2019 assistance for consultant selection process.
Far South CDC Existing Katanya April 2018- Staff Scoping is underway.
Conditions and Market Analysis | Raby April 2019 assistance
(Henry)
Frankfort Plan Commissioner Maggie Jan. 2018- Staff CMAP staff worked with the Village to develop and finalize the scope of work.
training Jarr June 2018 assistance CMAP staff attended Plan Commissioner meeting on 1/25 to provide a project
overview and discuss content ideas for future training sessions.
Glenview sustainability Kelsey Jan. 2018- Staff Glenview staff is reviewing the project scope and MOU in preparation of
ordinance review Pudlock Dec. 2018 assistance presenting the resolution to the Village Board.
Governors State University green | Holly June 2015- Consultant | Comments were received from GSU staff on stormwater management
infrastructure plan Hudson Oct. 2017 assistance portion of final plan and relayed to consultant.
Harvard zoning update Jake Seid | Jan. 2017- Consultant | Steering Committee met to review draft UDO on January 31. Camiros staff
Nov. 2017 assistance will revise the draft in February in preparation for public review.
Huntley zoning update Patrick May 2015- Consultant | Village Staff currently working with Village Board to confirm schedule for
Day Nov. 2017 assistance adoption of final draft ordinance.
Illinois International Port Elizabeth | April 2018- | Staff Scoping underway.
District planning priorities Scott April 2019 assistance
report
Joliet Chicago Street plan Stephen Dec. 2016- Consultant | Consultant continued to refine plan recommendations, and scheduled
Ostrander | May 2018 assistance presentation to the City Council for March 19, to be followed by
presentation to the public at an open house scheduled for April 18.
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http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield

Project CMAP Timeline Assistance Status and notes
lead type
Public Water Commission Nora Beck | Jan. 2018- Consultant | After presenting the scope of work for the strategic planning process in
water supply planning Dec. 2019 assistance November, the consultant, Metropolitan Planning Council, has been
meeting with each of the six member communities of the Public Water
Commission (PWC) as well as neighboring communities to discuss their
water supply planning needs and goals. The next PWC meeting is
scheduled for March and will include a strategic planning exercise and
discussion.
Justice 1&M Canal trail John Jan. 2018- Consultant | Five consulting firms submitted responses to RFP. Evaluation of
extension feasibility study O'Neal June 2019 assistance submittals completed, and interviews with select firms currently being
arranged.
Kane County / Mill Creek Holly Oct. 2017- Staff Stakeholder identification and scoping underway.
watershed-based plan Hudson Oct. 2019 assistance
Lisle downtown parking plan | Lindsay Mar. 2016- | Staff CMAP staff presented an overview of public comments received from the
(see website) Bayley Dec. 2017 assistance Open House to the Downtown Planning Advisory Committee on January
25%. An additional stakeholder interview was held with a new business
owner. Plan drafting continues, with a draft for internal review expected
in February.
Lower Salt Creek Watershed- | Holly Jan. 2016- Staff Final draft submitted to Illinois EPA for review.
based Plan (see website) Hudson Dec. 2017 assistance
Maywood Zoning Diagrams Maggie Jan. 2018- Staff Scoping underway.
Jarr June 2018 assistance
McHenry County Fox River Kate Sept. 2016- | Staff CMAP staff is currently drafting the plan.
corridor study (see website) Evasic Mar. 2018 assistance
McHenry County Council of Patrick April 2018- | Staff CMAP staff met with MCCG staff, County, and local municipality officials
Governments Shared Services | Day Sept. 2019 assistance on 1/8/18 to discuss preferences and priorities for inclusion in project
Study scope.
McKinley Park Development Jan. 2018- | Ricardo Staff Initial outreach and scoping is underway.
Council neighborhood plan Dec. 2019 | Lopez assistance
North Avenue corridor plan Jan. 2018- | Cindy Staff Scoping underway.
Dec. 2018 | Cambray assistance
North Lawndale community Brandon | Feb. 2016- Staff Draft plan under development. Public open house being scheduled for April 2018.
plan (see website) Nolin Mar. 2018 assistance 16" Street subarea plan development and document layout in May-June, with

adoption in July/August.
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http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

Project CMAP Timeline Assistance Status and notes
lead type
Oswego, Montgomery, and Nora Beck | Jan. 2018- Consultant | Scoping underway.
Yorkville shared water June 2019 assistance
treatment plant study
Palos Park bikeways and trails | John Apr. 2017- Consultant | Steering committee meeting scheduled for Jan. 31. Meeting will focus on
plan (see website) O’'Neal Apr. 2018 assistance the review of results from latest quick poll and draft bikeway network, as
well as identification of priority routes and direction on the development
of detailed design concepts.
Robbins stormwater, TOD, and | Kelwin Jan. 2018- Staff Initial outreach and scoping is underway.
industrial area plan Harris June 2019 assistance
Sandwich planning priorities Jared Jan. 2018- Staff Initial outreach and scoping is underway.
report Patton Dec. 2018 assistance
Sauk Village comprehensive Stephen April 2018- | Consultant | Project REP was released on January 23, with the pre-bid meeting on
plan update Ostrander | October assistance February 1 and proposals due on February 9.
2019
South Elgin zoning update (see | Patrick Oct. 2014- Staff UDO Module 3 (the last of 3 modules) is currently under review by VOSE
website) Day March 2018 | assistance staff.
South Holland comprehensive | Stephen Apr. 2015- Staff CMAP and Village staff completed final revisions to plan document,
plan (see website) Ostrander | Feb. 2018 assistance including consultation with regional partners.
South Suburban Mayors and Patrick April 2018- | Staff Project scoping is underway.
Managers Association Pilot Day April 2020 assistance
Circuit Rider Program
Summit zoning ordinance Jake Seid April 2018- | Consultant | Project kick-off timeline has been agreed to with Village staff.
October 2019 | assistance
Villa Park zoning ordinance Patrick July 2015- Consultant | At the 1/11/18 meeting, Planning & Zoning Commission voted to
Day Nov. 2017 assistance recommend approval of final draft ordinance. Village Board review to
follow.
Westchester zoning ordinance | Maggie Nov. 2014- | Consultant | The consultant will present to the Plan Commission during a public
Jarr May 2018 assistance hearing in February.
Wilmington downtown plan Maggie Jan. 2017- Staff CMAP staff is currently drafting the plan.
(see website) Jarr May 2018 assistance
#h#
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https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

